

HARDWARE REVIEW / CERTIFICATION REQUIREMENT

Practice:

A Hardware Review/Certification Requirement (HR/CR) Review is conducted prior to the delivery of flight hardware and associated software to evaluate and certify that the hardware is ready for delivery and that it is acceptable for integration with the spacecraft.

Benefit:

The HR/CR provides a structured review process for assessing the status of flight hardware and screening for unresolved defects prior to delivery for integration.

Programs That Certified Usage:

Voyager, Galileo, and all other JPL developed Class A, B, and C spaceflight hardware.

Center to Contact for Information:

Jet Propulsion Laboratory (JPL)

Implementation Method:

After flight hardware has been designed, undergone unit level reviews, fabricated, integrated, and tested, a review board is convened to review the status of the hardware and to certify that the hardware is ready for delivery and is acceptable for mating with the spacecraft. The Project System Engineer/Instrument Manager is selected to chair the review. Other members of the review board include the Hardware Division Representative, the Quality Assurance Engineer, the Software Assurance Engineer, The Environmental/Reliability Engineer, and the Product Assurance Manager.

The agenda and the scope of the review board is generally defined by the HR/CR form shown as Figure 1.

Using the HR/CR form as a checklist, the design engineer responsible for the hardware being reviewed addresses the following:

- 1. The hardware performance and requirements compliance status
- 2. That all requirements have been met, or that any requirements that have not been met are covered by approved waivers
- 3. That all documentation is current and complete, and includes all approved waivers and Engineering Change Requests (ECRs).



HARDWARE REVIEW / CERTIFICATION REQUIREMENT

- 4. That all analyses required to validate environmental requirements have been completed, documented, and approved.
- 5. That all tests required to qualify the hardware have been successfully completed.
- 6. That the hardware is acceptable for integration with the spacecraft.

If the members of the review board or other participants have any concerns about the flight readiness of the hardware, anyone may write a Request for Action (RFA) against the hardware. These RFAs are reviewed by the Project and a response is prepared. After all RFAs are closed, the board certifies that the hardware is ready for delivery and flight by signing the HR/CR form.

Technical Rationale:

A structured review following a predetermined checklist such as the HR/CR form provides a mechanism for the responsible design engineer to review the status of the hardware and verify that the hardware is in compliance and ready for delivery and spacecraft integration. This process is enhanced by having a review board whose members have not been responsible for the design, fabrication, and testing of the hardware. Board members from the reliability engineering area and the product assurance area can focus this expertise on the completed product. Additionally, the board is able to take a fresh look at the hardware production cycle and to ask questions until they are satisfied that all necessary steps have been completed and that the hardware is acceptable for integration.

Impact of Non-Compliance:

HR/CR reviews are potentially capable of discovering hardware defects, deficiencies, or deviations prior to delivery of the hardware. Consequently, if the HR/CR review is not conducted, any defects, deficiencies, or deviations that may have been uncovered by the Review Board will either go undetected or will have to be detected by some other means at a time subsequent to delivery. If the hardware problems go undetected, then a mission failure may occur. If the hardware problems are detected late, then serious schedule impacts could result and the cost of correcting the hardware defect could be affected.

Related Practices:

1. Common Review Methods (under development)

HARDWARE REVIEW / CERTIFICATION REQUIREMENT

Subsystem		Unit Type:	: DEM DNan-Flight	JK.	800	Cognizent Engineer	Engla		Extension	Section	Dete
Reference Designator	Part Number	Dwg. Rev. Letter	S.				2	Nomenclature Nemenclature	Final Inspection Report Number	Operating Time and Cycles	Mass (Grams / Kilograms)
J. Pi	Check applicable answers and give necessary explanations on attachments	answers ons on a	swers and give s on attachments	- Se	YES NO NIA	N.	*	Data Attachments (Check as applicable)	٥	Certification/Approval	proval
. Are all drawings	and specifications co	mpleto, ap	1. Are all drawings and specifications complete, approved, released and flooren?	oren?				 Attached Nane List of ECRs against the herdware that have 	1000	Cognizentifistiument Engineer Certification	Date
. Do the released	drawings and specific	ations refle	2. Do the released drawings and specifications reflect all approved changes?	- 20			7	not been released & incorporated	COT Careffined	100	-
Is hardwere ider (Flight vs EM, Pl.	 Is hardware identical to other hardware d IFIght vs EM, Flight vs Flight). 	re delivered	elivered? If no, provide difference fat	nos far	-		1	 Attached I None Weivers that apply to this hardware 		100	5
4. Does the hardwa	are meet the requirem	ents of its	Dose the hardware meet the requirements of its level 3 & 4 FRs and ICDs? no. list wairers.	E 780				20. Attached None	Technical M	echnical Manager/PI Cartification	dian Date
Have all discrep.	 Have all discrepancies and MRBs been di Engineering and Quality Assurance? 	n dispositio	yd ot beened and agreed to by				1	篗		10	
6. Has complete as	His complete as-built list information been submitted to EDMG2	been subm	itsed to EDMG?					21. Attached I none Osen PIFRs affecting this hardware	Certification	Certification	5
. Are all design at	7. Are all design analyses complete, up-to-d		ste, approved and archived?					22. Attached None		S/C System Office Approval	Date
. Have all required	8. Have all required PD 639-260 tests been		successfully completed?					Open PIFRs on other hardware of this type that may affect this hardware	277		
9. Has ell assembly completed?	y and/or subsystem fu	inctional te	Has all assembly and/or subsystem functional testing been successfully complicted?					 Attached None Approved environmental test documentation (FTAE FTSE & TISE) 	200	S.C.I&T Meneger Approval	o o o
10. Has applicable a	Has applicable analog telemetry calibration ATLO Manager?	aton data	on data been submitted to the Deputy	Deputy	_			24, Attached Nene		ATLO Menager Approval	Date
. Have all require.	11. Have all required single point failure relot	ylated actio	ed actions been taken?					Sheets			
Have all require 699-205-3-200	12 699-205-3-2001 to the Division 35 Mass	mass date	ss data been submitted (per PD Properties Engineer?					 Attached None Instruction/constraints for safety, handling, test, peckaging, storage and shipping 		Science Instruments Manager Approval	80
decumented on	enform to PD 599-21 approved Materials Ur	sage Agree	13. Dates the H/W conform to PD 639-211 and are all class 3 & 4 materials 13. decumented on approved Materials Usage Agreements (MUA) or waivers?	187				26. Attached None	SAF GA Approval	stoval	Date
. Does hardware	meet all contemination	n control pr	14. Dees hardware meet all contamination centrol provisions of PD 699-0187	68				List of open action items from past raviews	- 12		0.000
S. Have all pre-def	15. Have all pre-delivery requirements in PD		689-252 been verified?	-			1	27. Catification memos for all required	Other		Date
Has an archive (Attach a copy of	16. Has an arehive plan been submitted and (Attach a copy of the plan.)	nd accepts	accepted by the Project Office?	~			1	PD 639-260 analyses	Other		Date
is the hardware	17. is this hardware acceptable for flight?							Shortege list			

Figure 1: Hardware Review / Certification Requirement Form